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Appendix C
Phased Development Agreement Summary Chart



Phased Development Agreement Summary   
Fairwinds Lakes District Regional Park Management Plan (April 30, 2015 DRAFT) 
 
The following table is a summary of Regional Park related implementation requirements extracted from 

the Phased Development Agreement and discussed in sections of 3.4.1-3.4.5 of the Management Plan. 

  

 Implementation Requirement Timeframe Trigger Responsible PDA Section 

1 Transfer / dedication of the 
Notch Summit. 

Concurrent with registration of 
first subdivision in Lakes District 

Subdivision Developer C.1.1.5; 
C.1.3.7 

2 Grant 1.75 m wide statutory 
ROW for public access over 
Notch Trail (Temporary); to be 
released upon construction of 
Notch Trail (Permanent) and 
establishment of applicable 
statutory ROW. 

Concurrent with transfer of 
Notch Summit 

Subdivision Developer C.1.5.11 

3 Transfer / dedication of park 
land, excluding Notch Park 
Lands subject to Option to 
Purchase. 

Concurrent with registration of 
first subdivision in each sub-
phase in Lakes District 

Subdivision Developer C.1.2.6 

4 Complete park and trail 
improvements within park land 
to be transferred / dedicated to 
RDN. Provide security for 125% 
of cost of construction / 
materials and not less than 
$200,000 per acre of community 
park land. 

Not more than 12 months after 
transfer of dedication (see 
conditions in PDA for delays); 
owner must not apply for 
subdivision in Phases 2, 3, 4 until 
improvements within preceding 
phase are complete / security is 
provided 

Subdivision Developer C.2.1.a.14; 
B.1.2; 
C.2.5.22 

5 Construct Notch Trail 
(Temporary) with security 
provided. 

Not more than 12 months after 
granting statutory right-of-way 
for Notch Trail (Temporary) 

Registration  
of 
statutory 
ROW 

Developer C.2.1.a.15; 
C.2.5.22 

6 Construct fence along private 
property adjacent to public trail 
and grant section 219 Covenant 
to ensure the fence is 
maintained. Security to be 
provided. 

Concurrent with subdivision 
approval where trail intersects 
road 

Subdivision Developer C.2.1.b.16; 
C.2.5.22 

7 Construct a boat access dock, 
accessible to the public, near 
the Lake House. 

Not more than 12 months after 
first subdivision in the sub-phase 
of Lakes District that is closest to 
the dock location 

Subdivision Developer C.5.4.1 

8 Grant the Notch Option to 
Purchase (5 year term) and 
register section 219 Covenant 
prohibiting construction on 
Notch Option to Purchase Lands 
[No-build covenant has been 
registered] 
 

Concurrent with first subdivision 
in Lakes District 

Subdivision Developer C.4.36.a; 
C.4.37.b; 
C.4.39 



 Implementation Requirement Timeframe Trigger Responsible PDA Section 

9 Grant the Lookout Option to 
Purchase (3 year term) and 
register section 219 Covenant 
prohibiting construction on 
Lookout Option to Purchase 
Lands.  

Concurrent with first subdivision 
in Phase 1e of Lakes District 

Subdivision Developer C.4.36.b; 
C.4.37.b; 
C.4.39 

10 Grant a license to developer for 
access to park to complete park 
and infrastructure 
improvements. 

Concurrent with subdivision Subdivision RDN C.1.4.8 

11 Grant easement over Enos Lake 
to Fairwinds to operate / 
maintain irrigation system for 
Fairwinds Golf Course. 

Concurrent with transfer of title 
to the RDN of the Enos Lake Bed 
through subdivision 

Subdivision RDN C.1.4.9 

12 Grant license to developer to 
operate / maintain dock 
improvements with public 
access near the Lake House. 

Concurrent with transfer of title 
to the RDN of the Enos Lake Bed 
through subdivision 

Subdivision RDN C.1.4.10 

13 Conduct preliminary field study 
to determine if any areas of 
potential risk require an 
Archaeological Impact 
Assessment. 

Prior to submitting an application 
for the first subdivision in Lakes 
District; if an AIA is required, this 
must be submitted to Province 
concurrent with the subdivision 
application submission 

Subdivision Developer D.1.1.44.a 
D.1.1.44.b 

14 Submit a pre-construction 
Riparian Areas Assessment, if 
required under RAR, including 
an arborist assessment and 
recommendations to protect the 
SPEA. 

As part of each subdivision 
application for land that contains 
a lake, pond or creek 

Subdivision Developer D.1.1.44.c 

15 Submit to the Approving Officer 
a Construction Environmental 
Management Plan (CEMP) per 
PDA criteria. 

As part of each subdivision 
application in Lakes District 

Subdivision Developer D.1.1.44.d 

16 Submit a Construction Covenant 
to ensure compliance with 
CEMP and related items per 
PDA. 

As part of each subdivision 
application in Lakes District 

Subdivision Developer D.1.2.45 

17 Potentially reduce the park area 
transfer / dedication in a sub-
phase by the amount of increase 
in road right-of-way per PDA. 

Concurrent with subdivision Subdivision Developer D.3.48.b 

18 Submit an environmental 
education initiative and home 
owner’s manual to promote 
conservation of locally sensitive 
areas / features per PDA criteria. 

Concurrent with registration of 
first subdivision in Lakes District 

Subdivision Developer D.3.50.a 
D.3.50.b 
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